GMA Schedule - Major Related Components

	2018			2019				2020				2021				2022				2023				2024	
	2nd Qrt	3rd Qrt	4th Qrt	1st Qrt	2nd Qrt	3rd Qrt	4th Qrt	1st Qrt	2nd Qrt	3rd Qrt	4th Qrt	1st Qrt	2nd Qrt	3rd Qrt	4th Qrt	1st Qrt	2nd Qrt	3rd Qrt	4th Qrt	1st Qrt	2nd Qrt	3rd Qrt	4th Qrt	1st Qrt	2nd Qrt
GMASC																									
County Wide Planning Policies												Scope			Draft		Final								
Population and Employment Allocations																OFM #s	Initial					Recon-ciliation			
Buildable Lands - Methodology														Draft		Adopt									
Growth Monitoring			Adopt				Adopt				Adopt				Adopt				Adopt				Adopt		
Annual Work Program		Draft	Adopt			Draft	Adopt			Draft	Adopt			Draft	Adopt			Draft	Adopt			Draft	Adopt		
Jurisdictions																									
Comprehensive Plans																									30-Jun
Buildable Lands - Jurisdictional Analysis																				Com-plete					
Other																									
Commerce - Buildable Lands Guidance			Final																						
Commerce - Affordable Housing			Final																						
GMA Road Map Project					Final																				
SCOG																									
MPO/RTPO - Regional Transportation Plan													Adopt												
MPO/RTPO - Data Collection for Model			Scope					Com-plete																	
MPO/RTPO - Travel Demand Model Update											Final														